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Date
CHANGE CONTROL FORM

M-13-92-1 Do not use bLue ink. Type or print using black ink. September 18,
1992

Originator Phone

J. K. Patterson \ D. L. Sickle 376-0902 \ 372-3141

Class of Change
[ 1 I - Signatories (Section 13.0) [XI [I - Project Manager [] II( - Unit Manager

Change Title
Fulfillment of TPA Milestone M-13-00 is accomplished with submittal of the 6
work plans below:

Description/Justification of Change
The following changes are requested to the Federal Facility Agreement and Consent Order
(Tri-Party Agreement) Milestone M-13-00. Submittal of these six draft work plans to EPA and

`^°Cology input milestone M-13-00 for calendar year CY 1993. The following work plans and
Y,cheduled submittal dates are as follows:

Milestone # OP Unit # Submittal Dates

M-13-01 100-BC-2 02/28/93
M-13-02 200-UP-1 04/30/93
M-13-03 100-HR-2 06/30/93
M-13-04 200-ZP-1 08/31/93
M-13-05 100-DR-2 10/31/93

^ M-13-06 200-BP-5 12/31/93

Impact of Change

sAese operable units are consistent with those identified in Change Control M-12-90-4, with
the exception of 100-HR-2 and 200-UP-1. EPA and Ecology have agreed that the 100-HR-2
@perable Units should take the place of 100-KR-2. This change will enable investigation and
remediation of significant solid waste burial grounds located in 100-HR-2 and also
facilitate the entire H-Area remediation.

The 200-UP-1 is due to the re-scoping of the 200-UP-2 Source Operable Unit and
recommendations made in the U Plant Aggregate Area Management Study (AAMS). This change will
result in all source units associated with the U-Area being addressed under the auspices of
the 200-UP-2, and all groundwater associated with the U and S Operable Units under
200-UP-1.

Affected Documents

1. Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work
Schedule.
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